

Quentin Road Phase I Study

FEDERAL-AID PROJECT

IMPLEMENTATION TIMELINE

PHASE I

Environmental & Design Studies

Public
Information
Meeting
July, 2009

Identify Purpose
and Needs

Develop
Alternatives

Analyze Social,
Economic, and
Environmental
Impacts

Prepare Draft
Environmental /
Design Reports

Public Hearing
February 2013

Prepare Final
Environmental /
Design Reports

Anticipated
Design Approval
June 2013

We Are Here

PHASE II

Contract Plans & Right-of-Way Acquisition

Preparation of
Plats and Legal
Descriptions

Property
Appraisals

Review
Appraisals

Negotiations

Begin Plan
Preparation

Preliminary
Contract Plans
and
Specifications

Final Contract
Plans and
Specifications

Contract
Letting 2015*

PHASE III

Construction

Award Contract

Public
Notification

Begin
Construction
2015*