

Skokie Valley Bike Path Bridge

Project Schedule

WE ARE HERE

Phase I

Preliminary Engineering
& Environmental Approvals

Phase II

Final Design

Phase III

Bridge Construction

Future Path
Construction

2015 – 2016

2016 – 2017

2018

2018 and Beyond

Define
Existing
Conditions

Utility
Coordination

Railroad
Coordination

Identify
& Evaluate
Alternatives

Select
Preferred
Alternative

Obtain
Design &
Environmental
Approvals



Note: Dates are tentative and subject to change based on the availability of funding and project readiness.

